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1.  Originator 
 
Willard Selph 

2.  Log Date: 
      

05/05/04 

3.  CCR #: 
     

04-0251 

4. Rev: 
     

5.  Tel: 
 
301-925-0368 

6. Rm #:  
 
3109D 

7. Org. 
 
Deploy 

8. CCR Title: TE_6A.08_DPL_HEG.05 for LP DAAC only. 
 
9. Originator Signature/Date 
 Willard Selph    /s/  05/05/04 
          

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date: 05May04  
 

13.  CCR Sponsor Signature/Date 
Pamela Johnson    /s/  05/05/04 
 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:DPL, HEG 

19.  Release Affected by this Change:  
6A.08 

20. Date due to Customer: 
            05May04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed40418 OPS_DPool 3 TS1 6A08 DPHEG Shopping Cart Order incorrect 
results 
23.   Problem:  (use additional Sheets if necessary) 
When placing orders in the shopping cart using HEG the options were not correctly set on all pages, the last page was the only page 
with the correct options set.  According to LP DAAC this is stopping the DPL/HEG from going public. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install TE_6A.08_DPL_HEG.05 in OPS mode at LP DAAC. 

25.  Alternate Solution:  (use additional sheets if necessary) 
Wait for Release 7.00 to be promoted to OPS mode before going public with DPL/HEG. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
LP DAAC unable to provide the DPL/HEG for public use. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Not enough time to properly test. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron Peters     /s/  05/05/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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